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Bunker Hill Central Treatment Plant Upgrd Initial R0Bunker Hill Central Treatment Plant Upgrd Initial R01078 02-Feb-17 A 30-Apr-21 48,408,608.47 3,812,066.65 39,130,751.93 5,465,789.89

BH-3120 2017 Spring Freshet 22 01-May-17* 31-May-17 0.00 0.00 0.00 0.00
BH-2440 Design Phase Hammock 266 14-Feb-17 07-Mar-18 0.00 0.00 0.00 0.00
BH-7850 2018 Spring Freshet 22 01-May-18* 05-Jun-18 0.00 0.00 0.00 0.00
BH-7860 2019 Spring Freshet 23 01-May-19* 06-Jun-19 0.00 0.00 0.00 0.00
BH-2460 Commissioning Phase Hammock 219 28-May-19 01-Apr-20 0.00 0.00 0.00 0.00
BH-2450 Construction Phase Hammock 521 09-Mar-18 19-Nov-20 0.00 0.00 0.00 0.00

0001 - Engineering, Design, Geotechnical, Survey, and Services During Construction0001 - Engineering, Design, Geotechnical, Survey, and Services During Construction1077 02-Feb-17 A 29-Apr-21 4,657,546.48 1,763,146.80 2,377,111.24 517,288.44

Preconstruction SubmittalsPreconstruction Submittals 1077 02-Feb-17 A 29-Apr-21 4,623,796.48 1,729,546.80 2,376,961.24 517,288.44
BH-3200 Post award/partnering conference 2 01-Mar-17 02-Mar-17 0.00 0.00 0.00 0.00
BH-1320 Initial Dgn Coordination Meeting 1 03-Mar-17 03-Mar-17 0.00 0.00 0.00 0.00
Package 1 - Upgraded CTP/GWCS Process and Major Equipment SpecificationPackage 1 - Upgraded CTP/GWCS Process and Major Equipment Specification88 07-Mar-17 10-Jul-17 374,032.57 6,923.12 367,109.45 0.00
BH-7890 Prep Intermed - Dgn Pkg 1 27 07-Mar-17 12-Apr-17 0.00 0.00 0.00 0.00
BH-7900 AMEC Rnd 1 QC - Dgn Pkg 1 5 13-Apr-17 19-Apr-17 0.00 0.00 0.00 0.00
BH-7910 AMEC Rnd 1 Revs - Dgn Pkg 1 5 20-Apr-17 26-Apr-17 0.00 0.00 0.00 0.00
BH-7920 Subm Intermed - Dgn Pkg 1 1 26-Apr-17 26-Apr-17 243,121.18 4,500.03 238,621.15 0.00
BH-8680 Interim Dgn Conf - Dgn Pkg 1 1 11-May-17 11-May-17 0.00 0.00 0.00 0.00
BH-7940 Prep Final - Dgn Pkg 1 5 12-May-17 18-May-17 0.00 0.00 0.00 0.00
BH-7950 AMEC Rnd 2 QC - Dgn Pkg 1 5 19-May-17 25-May-17 0.00 0.00 0.00 0.00
BH-7960 AMEC Rnd 2 Revs - Dgn Pkg 1 5 26-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7970 Subm Final - Dgn Pkg 1 1 02-Jun-17 02-Jun-17 93,508.14 1,730.78 91,777.36 0.00
BH-8690 Final Dgn Conference - Dgn Pkg 1 1 03-Jul-17 03-Jul-17 0.00 0.00 0.00 0.00
BH-7990 Address Govt Cmts - Dgn Pkg 1 10 26-Jun-17 10-Jul-17 0.00 0.00 0.00 0.00
BH-8000 Subm IFC Package 1 1 10-Jul-17 10-Jul-17 37,403.25 692.31 36,710.94 0.00

Package 2 - Site / Utilities / Demo Plan (100%)Package 2 - Site / Utilities / Demo Plan (100%) 50 27-Apr-17 07-Jul-17 465,809.93 6,923.12 458,886.81 0.00
BH-8030 Prep Final - Dgn Pkg 2 15 27-Apr-17 17-May-17 0.00 0.00 0.00 0.00
BH-8040 AMEC Rnd 1 QC - Dgn Pkg 2 5 18-May-17 24-May-17 0.00 0.00 0.00 0.00
BH-8050 AMEC Rnd 1 Revs - Dgn Pkg 2 5 25-May-17 01-Jun-17 0.00 0.00 0.00 0.00
BH-8060 Subm Final - Dgn Pkg 2 1 01-Jun-17 01-Jun-17 326,066.95 4,846.18 321,220.77 0.00
BH-8700 Final Dgn Conference - Dgn Pkg 2 1 30-Jun-17 30-Jun-17 0.00 0.00 0.00 0.00
BH-8080 Address Govt Cmts - Dgn Pkg 2 10 23-Jun-17 07-Jul-17 0.00 0.00 0.00 0.00
BH-8090 Subm Final IFC Package 2 1 07-Jul-17 07-Jul-17 139,742.98 2,076.94 137,666.04 0.00

Package 3 - GWCS Control WellsPackage 3 - GWCS Control Wells 46 08-Jun-17 11-Aug-17 351,816.61 347,023.88 0.00 4,792.73
BH-8120 Prep Final - Dgn Pkg 3 10 08-Jun-17 21-Jun-17 0.00 0.00 0.00 0.00
BH-8180 AMEC Rnd 1 QC - Dgn Pkg 3 5 22-Jun-17 28-Jun-17 0.00 0.00 0.00 0.00
BH-8190 AMEC Rnd 1 Revs - Dgn Pkg 3 5 29-Jun-17 06-Jul-17 0.00 0.00 0.00 0.00
BH-8200 Subm Final - Dgn Pkg 3 1 06-Jul-17 06-Jul-17 246,271.63 242,916.72 0.00 3,354.91
BH-8710 Final Dgn Conference - Dgn Pkg 3 1 08-Aug-17 08-Aug-17 0.00 0.00 0.00 0.00
BH-8220 Address Govt Cmts - Dgn Pkg 3 11 28-Jul-17 11-Aug-17 0.00 0.00 0.00 0.00
BH-8230 Subm IFC Package 3 1 11-Aug-17 11-Aug-17 105,544.98 104,107.16 0.00 1,437.82

Package 4 - CTP / GWCS Balance of Design and Temporary Treatment SystemPackage 4 - CTP / GWCS Balance of Design and Temporary Treatment System164 11-Jul-17 07-Mar-18 1,557,888.11 6,923.13 1,550,964.98 0.00
BH-8260 Prep Intermed - Dgn Pkg 4 66 11-Jul-17 11-Oct-17 0.00 0.00 0.00 0.00
BH-8270 AMEC Rnd 1 QC - Dgn Pkg 4 5 12-Oct-17 18-Oct-17 0.00 0.00 0.00 0.00
BH-8280 AMEC Rnd 1 Revs - Dgn Pkg 4 5 19-Oct-17 25-Oct-17 0.00 0.00 0.00 0.00
BH-8290 Subm Intermed - Dgn Pkg 4 1 25-Oct-17 25-Oct-17 1,298,751.93 4,846.19 1,293,905.74 0.00
BH-8720 Interim Dgn Conf - Dgn Pkg 4 1 22-Nov-17 22-Nov-17 0.00 0.00 0.00 0.00
BH-8740 Address Govt Cmts 2 - Dgn Pkg 4 13 09-Nov-17 30-Nov-17 0.00 0.00 0.00 0.00
BH-8310 Prep Final - Dgn Pkg 4 32 01-Dec-17 18-Jan-18 0.00 0.00 0.00 0.00
BH-8320 AMEC Rnd 2 QC - Dgn Pkg 4 5 19-Jan-18 25-Jan-18 0.00 0.00 0.00 0.00
BH-8330 AMEC Rnd 2 Revs - Dgn Pkg 4 5 26-Jan-18 01-Feb-18 0.00 0.00 0.00 0.00
BH-8340 Subm Final - Dgn Pkg 4 1 01-Feb-18 01-Feb-18 155,481.70 1,246.16 154,235.54 0.00
BH-8730 Final Dgn Conference - Dgn Pkg 4 1 02-Mar-18 02-Mar-18 0.00 0.00 0.00 0.00
BH-8360 Address Govt Cmts 1 - Dgn Pkg 4 9 23-Feb-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-8370 Subm IFC Package 4 1 07-Mar-18 07-Mar-18 103,654.48 830.78 102,823.70 0.00

Package 5 - Sludge ImpoundmentPackage 5 - Sludge Impoundment 122 09-May-17 30-Oct-17 457,716.57 392,131.48 0.00 65,585.09
BH-8400 Prep Intermed - Dgn Pkg 5 29 09-May-17 19-Jun-17 0.00 0.00 0.00 0.00
BH-8410 AMEC Rnd 1 QC - Dgn Pkg 5 5 20-Jun-17 26-Jun-17 0.00 0.00 0.00 0.00
BH-8420 AMEC Rnd 1 Revs - Dgn Pkg 5 5 27-Jun-17 03-Jul-17 0.00 0.00 0.00 0.00
BH-8430 Subm Intermed - Dgn Pkg 5 1 03-Jul-17 03-Jul-17 297,515.77 254,885.46 0.00 42,630.31
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BH-8760 Interim Dgn Conf - Dgn Pkg 5 1 25-Jul-17 25-Jul-17 0.00 0.00 0.00 0.00
BH-8750 Address Govt Cmts 2 - Dgn Pkg 5 10 18-Jul-17 31-Jul-17 0.00 0.00 0.00 0.00
BH-8450 Prep Final - Dgn Pkg 5 29 01-Aug-17 11-Sep-17 0.00 0.00 0.00 0.00
BH-8460 AMEC Rnd 2 QC - Dgn Pkg 5 5 12-Sep-17 18-Sep-17 0.00 0.00 0.00 0.00
BH-8470 AMEC Rnd 2 Revs - Dgn Pkg 5 5 19-Sep-17 25-Sep-17 0.00 0.00 0.00 0.00
BH-8480 Subm Final - Dgn Pkg 5 1 25-Sep-17 25-Sep-17 114,429.14 98,032.87 0.00 16,396.27
BH-8770 Final Dgn Conference - Dgn Pkg 5 1 24-Oct-17 24-Oct-17 0.00 0.00 0.00 0.00
BH-8500 Address Govt Cmts 1 - Dgn Pkg 5 10 17-Oct-17 30-Oct-17 0.00 0.00 0.00 0.00
BH-8510 Subm IFC Package 5 1 30-Oct-17 30-Oct-17 45,771.66 39,213.15 0.00 6,558.51

Package 6 - Slurry WallPackage 6 - Slurry Wall 148 09-May-17 08-Dec-17 433,082.37 429,742.61 0.00 3,339.76
BH-8540 Prep Intermed - Dgn Pkg 6 58 09-May-17 31-Jul-17 0.00 0.00 0.00 0.00
BH-8550 AMEC Rnd 1 QC - Dgn Pkg 6 5 01-Aug-17 07-Aug-17 0.00 0.00 0.00 0.00
BH-8560 AMEC Rnd 1 Revs - Dgn Pkg 6 5 08-Aug-17 14-Aug-17 0.00 0.00 0.00 0.00
BH-8570 Subm Intermed - Dgn Pkg 6 1 14-Aug-17 14-Aug-17 281,503.54 279,332.70 0.00 2,170.84
BH-8790 Interim Dgn Conf - Dgn Pkg 6 1 07-Sep-17 07-Sep-17 0.00 0.00 0.00 0.00
BH-8780 Address Govt Cmts 2 - Dgn Pkg 6 10 29-Aug-17 12-Sep-17 0.00 0.00 0.00 0.00
BH-8590 Prep Final - Dgn Pkg 6 30 13-Sep-17 24-Oct-17 0.00 0.00 0.00 0.00
BH-8600 AMEC QC - Dgn Pkg 6 5 25-Oct-17 31-Oct-17 0.00 0.00 0.00 0.00
BH-8610 AMEC Rnd 2 Revs - Dgn Pkg 6 5 01-Nov-17 07-Nov-17 0.00 0.00 0.00 0.00
BH-8620 Subm Final - Dgn Pkg 6 1 07-Nov-17 07-Nov-17 108,270.59 107,435.65 0.00 834.94
BH-8800 Final Dgn Conference - Dgn Pkg 6 1 04-Dec-17 04-Dec-17 0.00 0.00 0.00 0.00
BH-8640 Address Govt Cmts 1 - Dgn Pkg 6 8 29-Nov-17 08-Dec-17 0.00 0.00 0.00 0.00
BH-8650 Subm IFC Package 6 1 08-Dec-17 08-Dec-17 43,308.24 42,974.26 0.00 333.98

Construction Contracts - tender/award - PreliminaryConstruction Contracts - tender/award - Preliminary 74 17-Feb-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7120 Prelim Surveyor (Record Survey) 16 17-Feb-17 13-Mar-17 0.00 0.00 0.00 0.00
BH-7060 Prelim Sludge ponds 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7070 Prelim Temporary WTP installation 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7140 Prelim Clarifier modifications 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7150 Prelim Civil/Concrete/Structural 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7080 Prelim Mechanical/Piping 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7160 Prelim Electrical/Instrumentation 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7090 Prelim Drilling 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7100 Prelim Liner 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7110 Prelim Slurry Wall 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00
BH-7130 Prelim Demolition 10 19-May-17 02-Jun-17 0.00 0.00 0.00 0.00

Construction Contracts - tender/award - FinalConstruction Contracts - tender/award - Final 25 31-Jan-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6130 Award Sludge ponds 20 07-Feb-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6140 Award Temp WTP install 10 22-Feb-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6150 Award Clarifier modifications 20 07-Feb-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6160 Award Civil/Concrete/Structural 20 07-Feb-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6170 Award Mechanical/Piping 25 31-Jan-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6180 Award Electrical/Instrumentation 25 31-Jan-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6390 Award Drilling 25 31-Jan-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6400 Award Liner 25 31-Jan-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6410 Award Slurry Wall 25 31-Jan-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6420 Award Surveyor 20 07-Feb-18 07-Mar-18 0.00 0.00 0.00 0.00
BH-6430 Award Demolition 20 07-Feb-18 07-Mar-18 0.00 0.00 0.00 0.00

Key PersonnelKey Personnel 62 02-Feb-17 01-May-17 19,136.84 19,087.84 0.00 49.00
BH-1020 Subm Key Personnel names and quals 14 02-Feb-17 22-Feb-17 13,395.79 13,361.49 0.00 34.30
BH-1330 Subm POC for Davis-Bacon Act Labor Program 1 22-Feb-17 22-Feb-17 1,913.68 1,908.78 0.00 4.90
BH-1340 Subm Proposed subcontractors List 22 31-Mar-17 01-May-17 3,827.37 3,817.57 0.00 9.80

Project ScheduleProject Schedule 296 02-Feb-17 06-Apr-18 13,228.17 13,228.17 0.00 0.00
BH-1030 Prep preliminary 90-day schedule 15 02-Feb-17 23-Feb-17 0.00 0.00 0.00 0.00
BH-1035 Subm 90-day schedule 1 23-Feb-17 23-Feb-17 3,968.45 3,968.45 0.00 0.00
BH-1040 Prep draft project schedule 32 02-Feb-17 20-Mar-17 0.00 0.00 0.00 0.00
BH-1045 Subm draft project schedule 1 20-Mar-17 20-Mar-17 5,952.68 5,952.68 0.00 0.00
BH-2670 Prep resp to Sched comments 7 20-Apr-17 28-Apr-17 0.00 0.00 0.00 0.00
BH-2675 Subm resp to Sched comments 1 01-May-17 01-May-17 1,984.23 1,984.23 0.00 0.00
BH-2420 Prep revised initial project schedule 15 02-May-17 22-May-17 0.00 0.00 0.00 0.00
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BH-2425 Subm revised initial project schedule 1 22-May-17 22-May-17 1,322.81 1,322.81 0.00 0.00
BH-5040 Project Schedule Detailing 22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00

Certificates of InsuranceCertificates of Insurance 1 02-Feb-17 02-Feb-17 0.00 0.00 0.00 0.00
BH-1390 Subm certificates of insurance 1 02-Feb-17 02-Feb-17 0.00 0.00 0.00 0.00

Surety BondsSurety Bonds 1077 02-Feb-17 29-Apr-21 441,011.99 0.00 0.00 441,011.99
BH-1400 Subm surety bonds 1 02-Feb-17 02-Feb-17 441,011.99 0.00 0.00 441,011.99
BH-1900 Bond coverage period 1076 03-Feb-17 29-Apr-21 0.00 0.00 0.00 0.00

PermitsPermits 171 18-May-17 24-Jan-18 48,547.47 46,731.25 0.00 1,816.22
BH-5120 Subm Grading, Excav, Eros Ctrl Permit Intent Documents 20 18-Jul-17 14-Aug-17 3,364.68 3,238.80 0.00 125.88
BH-5200 Subm New CTP Effluent Discharge Location Intent Documents (NPDES)70 18-May-17 25-Aug-17 728.21 700.97 0.00 27.24
BH-5150 Subm Free-Standing Sign Permit Intent Documents 15 22-Sep-17 12-Oct-17 728.21 700.97 0.00 27.24
BH-5140 Subm Barricade Permit Intent Documents 20 22-Sep-17 19-Oct-17 13,107.82 12,617.44 0.00 490.38
BH-5110 Subm NPDES Stormwater Permit Documents 70 18-Jul-17 24-Oct-17 11,776.34 11,335.79 0.00 440.55
BH-5160 Subm ICP Permit Intent Barrier Document 20 08-Nov-17 08-Dec-17 3,364.68 3,238.80 0.00 125.88
BH-5130 Subm 404 Permit Intent Documents 42 08-Nov-17 11-Jan-18 7,065.83 6,801.48 0.00 264.35
BH-5170 Subm Floodway "Zero-Rise" Certification Documents 50 08-Nov-17 24-Jan-18 8,411.70 8,097.00 0.00 314.70

Activity Hazard Analysis (AHA) - 2017Activity Hazard Analysis (AHA) - 2017 41 08-Jun-17 04-Aug-17 15,470.88 15,274.89 0.00 195.99
BH-1110 Prep AHA 10 08-Jun-17 21-Jun-17 0.00 0.00 0.00 0.00
BH-1115 Subm AHA 1 21-Jun-17 21-Jun-17 10,056.07 9,928.68 0.00 127.39
BH-1140 Prep resp to AHA comments 5 24-Jul-17 28-Jul-17 0.00 0.00 0.00 0.00
BH-1145 Subm resp to AHA comments 1 28-Jul-17 28-Jul-17 3,867.72 3,818.72 0.00 49.00
BH-2520 Prep revised AHA 5 31-Jul-17 04-Aug-17 0.00 0.00 0.00 0.00
BH-2525 Subm revised AHA 1 04-Aug-17 04-Aug-17 1,547.09 1,527.49 0.00 19.60

Accident Prevention Plan (APP) - 2017Accident Prevention Plan (APP) - 2017 41 08-Jun-17 04-Aug-17 23,206.32 23,206.32 0.00 0.00
BH-1100 Prep APP 10 08-Jun-17 21-Jun-17 0.00 0.00 0.00 0.00
BH-1105 Subm APP 1 21-Jun-17 21-Jun-17 15,084.11 15,084.11 0.00 0.00
BH-2680 Prep resp to APP comments 5 24-Jul-17 28-Jul-17 0.00 0.00 0.00 0.00
BH-2685 Subm resp to APP comments 1 28-Jul-17 28-Jul-17 5,801.58 5,801.58 0.00 0.00
BH-2490 Prep revised APP 5 31-Jul-17 04-Aug-17 0.00 0.00 0.00 0.00
BH-2495 Subm revised APP 1 04-Aug-17 04-Aug-17 2,320.63 2,320.63 0.00 0.00

Abbreviated APP for Site Survey/Geotechnical InvestigationAbbreviated APP for Site Survey/Geotechnical Investigation 19 24-Feb-17 22-Mar-17 2,320.00 2,320.00 0.00 0.00
BH-1350 Prep Abbreviated APP 19 24-Feb-17 22-Mar-17 0.00 0.00 0.00 0.00
BH-1355 Subm Abbreviated APP 1 22-Mar-17 22-Mar-17 2,320.00 2,320.00 0.00 0.00

Site Safety and Health Plan (SSHP) - 2017Site Safety and Health Plan (SSHP) - 2017 41 08-Jun-17 04-Aug-17 11,802.43 11,802.43 0.00 0.00
BH-1120 Prep SSHP 10 08-Jun-17 21-Jun-17 0.00 0.00 0.00 0.00
BH-1125 Subm SSHP 1 21-Jun-17 21-Jun-17 8,851.82 8,851.82 0.00 0.00
BH-1260 Prep resp to SSHP comments 5 24-Jul-17 28-Jul-17 0.00 0.00 0.00 0.00
BH-1265 Subm resp to SSHP comments 1 28-Jul-17 28-Jul-17 2,360.49 2,360.49 0.00 0.00
BH-2550 Prep revised SSHP 5 31-Jul-17 04-Aug-17 0.00 0.00 0.00 0.00
BH-2555 Subm revised SSHP 1 04-Aug-17 04-Aug-17 590.12 590.12 0.00 0.00

Emergency Response and Disaster Recovery Plan - 2017Emergency Response and Disaster Recovery Plan - 2017 40 27-Mar-17 19-May-17 2,149.58 2,149.58 0.00 0.00
BH-1430 Prep Emergncy Resp & Disaster Recov Plan 10 27-Mar-17 07-Apr-17 0.00 0.00 0.00 0.00
BH-1435 Subm EmerRes and DisRec plan 1 07-Apr-17 07-Apr-17 1,612.19 1,612.19 0.00 0.00
BH-1850 Address ERDR comments 5 08-May-17 12-May-17 0.00 0.00 0.00 0.00
BH-1855 Subm ERDR response 1 12-May-17 12-May-17 429.92 429.92 0.00 0.00
BH-2910 Prep revised ERDR plan 5 15-May-17 19-May-17 0.00 0.00 0.00 0.00
BH-2915 Subm revised ERDR plan 1 19-May-17 19-May-17 107.47 107.47 0.00 0.00

Filter Pilot TestFilter Pilot Test 122 03-Mar-17 23-Aug-17 11,127.32 11,127.32 0.00 0.00
BH-8885 Prepare Filter Pilot Test Plan 80 03-Mar-17 23-Jun-17 0.00 0.00 0.00 0.00
BH-8890 Submit Filter Pilot Test Work Plan 2 26-Jun-17 27-Jun-17 8,500.00 8,500.00 0.00 0.00
BH-8895 Conduct Filter Pilot Test 14 11-Jul-17 24-Jul-17 0.00 0.00 0.00 0.00
BH-8900 Prepare Filter Pilot Test Report 21 25-Jul-17 22-Aug-17 0.00 0.00 0.00 0.00
BH-8905 Submit Filter Pilot Test Report 1 23-Aug-17 23-Aug-17 2,627.32 2,627.32 0.00 0.00

Environmental Protection Plan - 2017Environmental Protection Plan - 2017 41 08-Jun-17 04-Aug-17 30,909.75 30,909.75 0.00 0.00
BH-1170 Prep environmental protection plan 10 08-Jun-17 21-Jun-17 0.00 0.00 0.00 0.00
BH-1175 Subm EPP 1 21-Jun-17 21-Jun-17 23,027.80 23,027.80 0.00 0.00
BH-1790 Prep resp to EPP comments 5 24-Jul-17 28-Jul-17 0.00 0.00 0.00 0.00
BH-1795 Subm resp to EPP comments 1 28-Jul-17 28-Jul-17 6,305.56 6,305.56 0.00 0.00
BH-2760 Prep revised EPP 5 31-Jul-17 04-Aug-17 0.00 0.00 0.00 0.00
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BH-2765 Subm revised EPP 1 04-Aug-17 04-Aug-17 1,576.39 1,576.39 0.00 0.00
Spill Prevention Control and Countermeasure Plan - 2017Spill Prevention Control and Countermeasure Plan - 2017 93 07-Mar-17 17-Jul-17 2,149.58 2,149.58 0.00 0.00
BH-1440 Prep SPCC plan 10 07-Mar-17 20-Mar-17 0.00 0.00 0.00 0.00
BH-1445 Subm SPCC plan 1 01-Jun-17 01-Jun-17 1,612.19 1,612.19 0.00 0.00
BH-1860 Address SPCC comments 5 03-Jul-17 10-Jul-17 0.00 0.00 0.00 0.00
BH-1865 Subm resp to SPCC comments 1 10-Jul-17 10-Jul-17 429.92 429.92 0.00 0.00
BH-2940 Prep revised SPCC plan 5 11-Jul-17 17-Jul-17 0.00 0.00 0.00 0.00
BH-2945 Subm revised SPCC plan 1 17-Jul-17 17-Jul-17 107.47 107.47 0.00 0.00

Stormwater Pollution Prevention Plan - 2017Stormwater Pollution Prevention Plan - 2017 93 07-Mar-17 17-Jul-17 14,327.72 14,327.72 0.00 0.00
BH-1180 Prep SWPPP 10 07-Mar-17 20-Mar-17 0.00 0.00 0.00 0.00
BH-1185 Subm SWPPP 1 01-Jun-17 01-Jun-17 10,745.79 10,745.79 0.00 0.00
BH-1800 Address SWPPP comments 5 03-Jul-17 10-Jul-17 0.00 0.00 0.00 0.00
BH-1805 Subm resp to SWPPP comments 1 10-Jul-17 10-Jul-17 2,865.54 2,865.54 0.00 0.00
BH-2790 Prep revised SWPPP 5 11-Jul-17 17-Jul-17 0.00 0.00 0.00 0.00
BH-2795 Subm revised SWPPP 1 17-Jul-17 17-Jul-17 716.39 716.39 0.00 0.00

Work Zones - 2017Work Zones - 2017 41 08-Jun-17 04-Aug-17 2,739.10 2,739.10 0.00 0.00
BH-1200 Prep work zone boundaries 10 08-Jun-17 21-Jun-17 0.00 0.00 0.00 0.00
BH-1205 Subm work zone boundaries 1 21-Jun-17 21-Jun-17 2,236.00 2,236.00 0.00 0.00
BH-1730 Prep resp to WZ comments 5 24-Jul-17 28-Jul-17 0.00 0.00 0.00 0.00
BH-1735 Subm resp to WZ comments 1 28-Jul-17 28-Jul-17 335.40 335.40 0.00 0.00
BH-2580 Revised work zone boundaries 5 31-Jul-17 04-Aug-17 0.00 0.00 0.00 0.00
BH-2585 Subm revised work zone boundaries 1 04-Aug-17 04-Aug-17 167.70 167.70 0.00 0.00

Decontamination FacilitiesDecontamination Facilities 86 08-Jun-17 09-Oct-17 810.88 810.88 0.00 0.00
BH-1210 Prep map of decon facilities 43 08-Jun-17 08-Aug-17 0.00 0.00 0.00 0.00
BH-1215 Subm a map of decon facilities 1 08-Aug-17 08-Aug-17 527.07 527.07 0.00 0.00
BH-1740 Address Decon Fac comments 7 08-Sep-17 18-Sep-17 0.00 0.00 0.00 0.00
BH-1745 Subm resp to Decon Fac comments 1 18-Sep-17 18-Sep-17 202.72 202.72 0.00 0.00
BH-2610 Prep revised map of decon facilities 15 19-Sep-17 09-Oct-17 0.00 0.00 0.00 0.00
BH-2615 Subm revised map of decon facilities 1 09-Oct-17 09-Oct-17 81.09 81.09 0.00 0.00

Construction Site PlanConstruction Site Plan 86 08-Jun-17 09-Oct-17 810.88 810.88 0.00 0.00
BH-1150 Prep site plan 43 08-Jun-17 08-Aug-17 0.00 0.00 0.00 0.00
BH-1155 Subm site plan 1 08-Aug-17 08-Aug-17 527.07 527.07 0.00 0.00
BH-1770 Prep resp to Site Plan comments 7 08-Sep-17 18-Sep-17 0.00 0.00 0.00 0.00
BH-1775 Subm resp to SP comments 1 18-Sep-17 18-Sep-17 202.72 202.72 0.00 0.00
BH-2700 Prep revised site plan 15 19-Sep-17 09-Oct-17 0.00 0.00 0.00 0.00
BH-2705 Subm revised site plan 1 09-Oct-17 09-Oct-17 81.09 81.09 0.00 0.00

Traffic Control PlanTraffic Control Plan 53 08-Jun-17 22-Aug-17 608.16 608.16 0.00 0.00
BH-1160 Prep traffic control plan 10 08-Jun-17 21-Jun-17 0.00 0.00 0.00 0.00
BH-1165 Subm traffic control plan 1 21-Jun-17 21-Jun-17 395.30 395.30 0.00 0.00
BH-1780 Prep resp to TCP comments 7 24-Jul-17 01-Aug-17 0.00 0.00 0.00 0.00
BH-1785 Subm resp to TCP comments 1 01-Aug-17 01-Aug-17 152.04 152.04 0.00 0.00
BH-2730 Prep revised traffic control plan 15 02-Aug-17 22-Aug-17 0.00 0.00 0.00 0.00
BH-2735 Subm revised traffic control plan 1 22-Aug-17 22-Aug-17 60.82 60.82 0.00 0.00

Crane OperatorsCrane Operators 22 05-Jun-17 05-Jul-17 450.00 450.00 0.00 0.00
BH-1230 Subm crane operator Quals 22 05-Jun-17 05-Jul-17 450.00 450.00 0.00 0.00

Contractor Quality Control (CQC) PlanContractor Quality Control (CQC) Plan 40 02-Feb-17 30-Mar-17 18,741.96 18,741.96 0.00 0.00
BH-1130 Prep CQC (15 Days from NTP) 11 02-Feb-17 16-Feb-17 0.00 0.00 0.00 0.00
BH-1135 Subm CQC (15 Days from NTP) 1 16-Feb-17 16-Feb-17 12,182.27 12,182.27 0.00 0.00
BH-1750 Address CQC comments 3 20-Mar-17 22-Mar-17 0.00 0.00 0.00 0.00
BH-1755 Subm resp to CQC comments 1 23-Mar-17 23-Mar-17 4,685.49 4,685.49 0.00 0.00
BH-2640 Prep revised CQC 5 24-Mar-17 30-Mar-17 0.00 0.00 0.00 0.00
BH-2645 Subm revised CQC 1 30-Mar-17 30-Mar-17 1,874.20 1,874.20 0.00 0.00

Design Quality Control (DQC) PlanDesign Quality Control (DQC) Plan 46 02-Feb-17 07-Apr-17 15,705.67 15,600.00 0.00 105.67
BH-7180 Prep DQC (15 Days from NTP) 14 02-Feb-17 22-Feb-17 0.00 0.00 0.00 0.00
BH-7185 Subm DQC (15 Days from NTP) 1 22-Feb-17 22-Feb-17 15,705.67 15,600.00 0.00 105.67
BH-7195 Incorporate Govt comments, Subm Final DQC 6 17-Mar-17 24-Mar-17 0.00 0.00 0.00 0.00
BH-7200 Govt Revw of R1 DQC 14 25-Mar-17 07-Apr-17 0.00 0.00 0.00 0.00

Quality Assurance Project Plan (QAPP)Quality Assurance Project Plan (QAPP) 31 13-Apr-17 25-May-17 37,724.56 37,332.57 0.00 391.99
BH-1240 Prep QAPP 5 13-Apr-17 19-Apr-17 0.00 0.00 0.00 0.00

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M
2017 2018 2019 2020 2021

Bunker Hill Central Treatment Plant Upgrd Initial R0

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 4 of 10

22-Mar-17 16:35



Activity ID Activity Name Orig Dur Start Finish Budgeted Total
Cost

Budgeted
Labor Cost

Subcontractor
Cost

ODC/Travel
Cost

BH-1245 Subm QAPP 1 19-Apr-17 19-Apr-17 28,293.12 27,999.13 0.00 293.99
BH-1760 Address QAPP comments 1 22-May-17 22-May-17 0.00 0.00 0.00 0.00
BH-1765 Subm resp to QAPP comments 1 22-May-17 22-May-17 7,545.23 7,466.83 0.00 78.40
BH-3060 Prep revised QAPP 3 23-May-17 25-May-17 0.00 0.00 0.00 0.00
BH-3065 Subm revised QAPP 1 25-May-17 25-May-17 1,886.21 1,866.61 0.00 19.60

Submittal RegisterSubmittal Register 29 02-Feb-17 15-Mar-17 12,754.44 12,754.44 0.00 0.00
BH-7310 Prep Submtal register (30 Days from NTP) 29 02-Feb-17 15-Mar-17 0.00 0.00 0.00 0.00
BH-7315 Subm Submittal Reg (30 Days from NTP) 1 15-Mar-17 15-Mar-17 12,754.44 12,754.44 0.00 0.00

Special InspectorSpecial Inspector 22 12-Sep-17 11-Oct-17 1,350.00 1,350.00 0.00 0.00
BH-3700 Prep Certs - special inspectors for all categories of work 22 12-Sep-17 11-Oct-17 0.00 0.00 0.00 0.00
BH-3705 Subm certs - special inspectors for all categories of work 1 11-Oct-17 11-Oct-17 1,350.00 1,350.00 0.00 0.00

Waste Materials Disposal PlanWaste Materials Disposal Plan 86 08-Jun-17 09-Oct-17 1,500.00 1,500.00 0.00 0.00
BH-5060 Prep waste disposal plan 43 08-Jun-17 08-Aug-17 0.00 0.00 0.00 0.00
BH-5065 Subm waste disposal plan 1 08-Aug-17 08-Aug-17 975.00 975.00 0.00 0.00
BH-5180 Prep resp to WD comments 7 08-Sep-17 18-Sep-17 0.00 0.00 0.00 0.00
BH-5185 Subm resp to WD comments 1 18-Sep-17 18-Sep-17 375.00 375.00 0.00 0.00
BH-5080 Prep rev waste disposal plan 15 19-Sep-17 09-Oct-17 0.00 0.00 0.00 0.00
BH-5085 Subm rev waste disposal plan 1 09-Oct-17 09-Oct-17 150.00 150.00 0.00 0.00

Biobased ProductsBiobased Products 37 08-Mar-18 27-Apr-18 405.44 405.44 0.00 0.00
BH-1220 Prep data for biobased products to include biobased content and source of biobased materials5 08-Mar-18 14-Mar-18 0.00 0.00 0.00 0.00
BH-1225 Subm data for biobased products to include biobased content and source of biobased materials1 14-Mar-18 14-Mar-18 405.44 405.44 0.00 0.00
BH-1810 Address biobased comments 5 16-Apr-18 20-Apr-18 0.00 0.00 0.00 0.00
BH-1815 Subm resp to biobased comments 1 20-Apr-18 20-Apr-18 0.00 0.00 0.00 0.00
BH-5010 Prep revised biobased product list 5 23-Apr-18 27-Apr-18 0.00 0.00 0.00 0.00
BH-5015 Subm revised biobased product list 1 27-Apr-18 27-Apr-18 0.00 0.00 0.00 0.00

Waste Management PlanWaste Management Plan 66 08-Jun-17 11-Sep-17 20,440.88 20,440.88 0.00 0.00
BH-1190 Prep waste management plan 22 08-Jun-17 10-Jul-17 0.00 0.00 0.00 0.00
BH-1195 Subm waste management plan 1 10-Jul-17 10-Jul-17 13,286.57 13,286.57 0.00 0.00
BH-1820 Prep resp to WM comments 7 10-Aug-17 18-Aug-17 0.00 0.00 0.00 0.00
BH-1825 Subm resp to WM comments 1 18-Aug-17 18-Aug-17 5,110.22 5,110.22 0.00 0.00
BH-2820 Prep revised waste management plan 15 21-Aug-17 11-Sep-17 0.00 0.00 0.00 0.00
BH-2825 Subm revised waste management plan 1 11-Sep-17 11-Sep-17 2,044.09 2,044.09 0.00 0.00

Training PlanTraining Plan 79 09-Aug-17 01-Dec-17 19,161.88 19,161.88 0.00 0.00
BH-7240 Prep training plan 35 09-Aug-17 27-Sep-17 0.00 0.00 0.00 0.00
BH-7245 Subm training plan 1 27-Sep-17 27-Sep-17 12,455.22 12,455.22 0.00 0.00
BH-7290 Prep resp to Trn Pl comments 7 30-Oct-17 07-Nov-17 0.00 0.00 0.00 0.00
BH-7295 Subm resp to Trn Pl comments 1 07-Nov-17 07-Nov-17 4,790.47 4,790.47 0.00 0.00
BH-7260 Prep revised training plan 15 08-Nov-17 01-Dec-17 0.00 0.00 0.00 0.00
BH-7265 Subm revised training plan 1 01-Dec-17 01-Dec-17 1,916.19 1,916.19 0.00 0.00

Commissioning PlanCommissioning Plan 79 09-Aug-17 01-Dec-17 47,803.14 47,803.14 0.00 0.00
BH-1410 Prep commissioning plan 35 09-Aug-17 27-Sep-17 0.00 0.00 0.00 0.00
BH-1415 Subm Commissioning Plan 1 27-Sep-17 27-Sep-17 31,072.04 31,072.04 0.00 0.00
BH-1830 Address Commiss comments 7 30-Oct-17 07-Nov-17 0.00 0.00 0.00 0.00
BH-1835 Subm resp to Commiss comments 1 07-Nov-17 07-Nov-17 11,950.79 11,950.79 0.00 0.00
BH-2850 Prep revised commissioning plan 15 08-Nov-17 01-Dec-17 0.00 0.00 0.00 0.00
BH-2855 Subm revised commissioning plan 1 01-Dec-17 01-Dec-17 4,780.31 4,780.31 0.00 0.00

Recommissioning and Demolition PlanRecommissioning and Demolition Plan 118 14-Feb-17 01-Aug-17 29,921.56 29,921.56 0.00 0.00
BH-1420 Prep recommiss & demo plan 74 14-Feb-17 30-May-17 0.00 0.00 0.00 0.00
BH-1425 Subm recommiss & demo plan 1 30-May-17 30-May-17 19,449.00 19,449.00 0.00 0.00
BH-1840 Address Rec & Dem to comments 7 30-Jun-17 11-Jul-17 0.00 0.00 0.00 0.00
BH-1845 Subm resp to Rec & Dem comments 1 11-Jul-17 11-Jul-17 7,480.40 7,480.40 0.00 0.00
BH-2880 Prep R1 recomm & demo plan 15 12-Jul-17 01-Aug-17 0.00 0.00 0.00 0.00
BH-2885 Subm R1 recomm & demo plan 1 01-Aug-17 01-Aug-17 2,992.16 2,992.16 0.00 0.00

Staffing PlanStaffing Plan 85 14-Feb-17 14-Jun-17 8,252.11 8,252.11 0.00 0.00
BH-1450 Prep staffing plan 43 14-Feb-17 14-Apr-17 0.00 0.00 0.00 0.00
BH-1455 Subm staffing plan 1 14-Apr-17 14-Apr-17 5,363.87 5,363.87 0.00 0.00
BH-1870 Prep resp to Staff comments 7 15-May-17 23-May-17 0.00 0.00 0.00 0.00
BH-1875 Subm resp to Staff comments 1 23-May-17 23-May-17 2,063.03 2,063.03 0.00 0.00
BH-2970 Prep revised staffing plan 15 24-May-17 14-Jun-17 0.00 0.00 0.00 0.00
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BH-2975 Subm revised staffing plan 1 14-Jun-17 14-Jun-17 825.21 825.21 0.00 0.00
Field Sampling PlanField Sampling Plan 85 14-Feb-17 14-Jun-17 29,323.88 29,323.88 0.00 0.00
BH-1460 Prep field sampling plan 43 14-Feb-17 14-Apr-17 0.00 0.00 0.00 0.00
BH-1465 Subm field sampling plan 1 14-Apr-17 14-Apr-17 19,060.52 19,060.52 0.00 0.00
BH-1880 Prep resp to Sampling comments 7 15-May-17 23-May-17 0.00 0.00 0.00 0.00
BH-1885 Subm resp to Sampling comments 1 23-May-17 23-May-17 7,330.97 7,330.97 0.00 0.00
BH-3000 Prep R1 field sampling plan 15 24-May-17 14-Jun-17 0.00 0.00 0.00 0.00
BH-3005 Subm R1 field sampling plan 1 14-Jun-17 14-Jun-17 2,932.39 2,932.39 0.00 0.00

O&M PhilosophyO&M Philosophy 43 03-May-17 03-Jul-17 400.00 400.00 0.00 0.00
BH-7720 Prep a draft O&M Philosophy 43 03-May-17 03-Jul-17 0.00 0.00 0.00 0.00
BH-7725 Subm a draft O&M Philosophy 1 03-Jul-17 03-Jul-17 400.00 400.00 0.00 0.00

Initial Transition PlanInitial Transition Plan 36 02-Feb-17 24-Mar-17 3,509.38 3,509.38 0.00 0.00
BH-1470 Prep initial transition plan 36 02-Feb-17 24-Mar-17 0.00 0.00 0.00 0.00
BH-1475 Subm initial transition plan 1 24-Mar-17 24-Mar-17 3,509.38 3,509.38 0.00 0.00

USACE BIM Project Execution PlanUSACE BIM Project Execution Plan 114 02-Feb-17 14-Jul-17 44,513.31 44,513.31 0.00 0.00
BH-3150 Prep USACE BIM project execution plan 82 02-Feb-17 30-May-17 0.00 0.00 0.00 0.00
BH-3155 Subm USACE BIM project execution plan 1 30-May-17 30-May-17 33,384.98 33,384.98 0.00 0.00
BH-3330 Prep resp to BIM comments 5 30-Jun-17 07-Jul-17 0.00 0.00 0.00 0.00
BH-3335 Subm resp to BIM comments 1 07-Jul-17 07-Jul-17 8,902.66 8,902.66 0.00 0.00
BH-3170 Prep revised USACE BIM project execution plan 5 10-Jul-17 14-Jul-17 0.00 0.00 0.00 0.00
BH-3175 Subm revised USACE BIM project execution plan 1 14-Jul-17 14-Jul-17 2,225.67 2,225.67 0.00 0.00

Final Transition PlanFinal Transition Plan 87 01-Apr-20 03-Aug-20 7,018.76 7,018.76 0.00 0.00
BH-4870 Prep final transition plan 43 01-Apr-20 01-Jun-20 0.00 0.00 0.00 0.00
BH-4875 Subm final transition plan 1 01-Jun-20 01-Jun-20 4,562.19 4,562.19 0.00 0.00
BH-4970 Address Fnl Trans comments 7 02-Jul-20 13-Jul-20 0.00 0.00 0.00 0.00
BH-4975 Subm resp Fnl Trans comments 1 13-Jul-20 13-Jul-20 1,754.69 1,754.69 0.00 0.00
BH-4890 Prep R1 final transition plan 15 14-Jul-20 03-Aug-20 0.00 0.00 0.00 0.00
BH-4895 Subm R1 final transition plan 1 03-Aug-20 03-Aug-20 701.88 701.88 0.00 0.00

Acceptance Test PlanAcceptance Test Plan 86 08-Mar-18 A 09-Jul-18 44,116.28 44,116.28 0.00 0.00
BH-4920 Prep accept test plan 43 08-Mar-18 07-May-18 0.00 0.00 0.00 0.00
BH-4925 Subm accept test plan 1 07-May-18 07-May-18 28,675.58 28,675.58 0.00 0.00
BH-5190 Prep resp to Acc Test comments 7 07-Jun-18 15-Jun-18 0.00 0.00 0.00 0.00
BH-5195 Subm resp to Acc Tst comments 1 15-Jun-18 A 15-Jun-18 11,029.07 11,029.07 0.00 0.00
BH-4940 Prep revised accept test plan 15 18-Jun-18 09-Jul-18 0.00 0.00 0.00 0.00
BH-4945 Subm revised accept test plan 1 09-Jul-18 09-Jul-18 4,411.63 4,411.63 0.00 0.00

Product DataProduct Data 692 08-Mar-18 23-Nov-20 16,500.00 16,500.00 0.00 0.00
Chemistry Data PackageChemistry Data Package 22 22-Oct-20 23-Nov-20 12,000.00 12,000.00 0.00 0.00
BH-1250 Prep sitewide chem data packages 22 22-Oct-20 23-Nov-20 0.00 0.00 0.00 0.00
BH-1255 Subm sitewide chem data packages 1 23-Nov-20 23-Nov-20 12,000.00 12,000.00 0.00 0.00

Final Clean Cover Material PlanFinal Clean Cover Material Plan 22 08-Mar-18 06-Apr-18 1,500.00 1,500.00 0.00 0.00
BH-3890 Prep final clean cover material plan 22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-3895 Subm sitewide final clean cover material plan 1 06-Apr-18 06-Apr-18 1,500.00 1,500.00 0.00 0.00

Seed MixSeed Mix 22 08-Mar-18 06-Apr-18 1,000.00 1,000.00 0.00 0.00
BH-3900 Prep sitewide seed mix 22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-3905 Subm sitewide seed mix 1 06-Apr-18 06-Apr-18 1,000.00 1,000.00 0.00 0.00

Soil AmendmentsSoil Amendments 22 08-Mar-18 06-Apr-18 1,000.00 1,000.00 0.00 0.00
BH-3910 Prep soil amendments, fertilizers and application rates, mulch rate, tackifier rate22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-3915 Subm soil amendments, fertilizers and application rates, mulch rate, tackifier rate1 06-Apr-18 06-Apr-18 1,000.00 1,000.00 0.00 0.00

Material Gradations, Material Source CertificationsMaterial Gradations, Material Source Certifications 22 08-Mar-18 06-Apr-18 1,000.00 1,000.00 0.00 0.00
BH-3920 Prep material grads, source certifications 22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-3925 Subm material gradations, material source certifications 1 06-Apr-18 06-Apr-18 1,000.00 1,000.00 0.00 0.00

Test ReportsTest Reports 1015 02-May-17 29-Apr-21 150.00 0.00 150.00 0.00
Backflow TesterBackflow Tester 1 08-Mar-18 08-Mar-18 150.00 0.00 150.00 0.00
BH-1380 Subm Cert of BFP tester certification completion 1 08-Mar-18 08-Mar-18 150.00 0.00 150.00 0.00

Backflow Preventer TestsBackflow Preventer Tests 5 20-Aug-18 24-Aug-18 0.00 0.00 0.00 0.00
BH-1370 Conduct BFP test and Subm results 5 20-Aug-18 24-Aug-18 0.00 0.00 0.00 0.00

Discharge Monitoring ReportsDischarge Monitoring Reports 1015 02-May-17 29-Apr-21 0.00 0.00 0.00 0.00
BH-5055 Subm monthly DMRs 750 03-May-17 15-Apr-20 0.00 0.00 0.00 0.00
BH-5050 Prep monthly DMRs 1015 02-May-17 29-Apr-21 0.00 0.00 0.00 0.00
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Closeout SubmittalsCloseout Submittals 750 08-Mar-18 15-Feb-21 17,100.00 17,100.00 0.00 0.00
Safety and Health Phase-Out ReportSafety and Health Phase-Out Report 22 15-Jan-21 15-Feb-21 1,600.00 1,600.00 0.00 0.00
BH-1090 Prep health phase-out report 22 15-Jan-21 15-Feb-21 0.00 0.00 0.00 0.00
BH-1095 Subm health phase-out report 1 15-Feb-21 15-Feb-21 1,600.00 1,600.00 0.00 0.00

Warranty TagsWarranty Tags 21 01-Apr-20 29-Apr-20 800.00 800.00 0.00 0.00
BH-1280 Prep copies of the warranty tags 21 01-Apr-20 29-Apr-20 0.00 0.00 0.00 0.00
BH-1285 Subm copies of the warranty tags 1 29-Apr-20 29-Apr-20 800.00 800.00 0.00 0.00

Certification of EPA Designated ItemsCertification of EPA Designated Items 22 20-Nov-20 22-Dec-20 2,400.00 2,400.00 0.00 0.00
BH-1080 Prep cert of EPA Dgnated items of sitewide recovered material content22 20-Nov-20 22-Dec-20 0.00 0.00 0.00 0.00
BH-1085 Subm cert of EPA Dgnated items of sitewide recovered material content1 22-Dec-20 22-Dec-20 2,400.00 2,400.00 0.00 0.00

Operation and Maintenance ManualsOperation and Maintenance Manuals 429 08-Mar-18 08-Nov-19 3,500.00 3,500.00 0.00 0.00
BH-3650 Prep Op & Maint manuals 22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-3655 Subm Op & Maint manuals 1 06-Apr-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-3680 CommissAuth review of Op & Maint manuals 22 09-Apr-18 08-May-18 0.00 0.00 0.00 0.00
BH-3670 Prep R1 Op & Maint manuals 15 09-May-18 30-May-18 0.00 0.00 0.00 0.00
BH-3675 Subm R1 Op & Maint manuals 1 30-May-18 30-May-18 3,500.00 3,500.00 0.00 0.00
BH-3660 CommissAuth review of R1 Op & Maint manuals 22 10-Oct-19 08-Nov-19 0.00 0.00 0.00 0.00

Preventative MaintenancePreventative Maintenance 22 08-Mar-18 06-Apr-18 2,400.00 2,400.00 0.00 0.00
BH-3580 Prep PM, condition monitoring and inspection schedules 22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-3585 Subm PrevMnt, condition monitoring and inspection schedules 1 06-Apr-18 06-Apr-18 2,400.00 2,400.00 0.00 0.00

Warranty Management PlanWarranty Management Plan 57 08-Mar-18 25-May-18 6,400.00 6,400.00 0.00 0.00
BH-1270 Prep warranty mgmt plan 22 08-Mar-18 06-Apr-18 0.00 0.00 0.00 0.00
BH-1275 Subm warranty mgmt plan 1 06-Apr-18 06-Apr-18 4,000.00 4,000.00 0.00 0.00
BH-3600 Prep R1 warranty mgmt plan 15 07-May-18 25-May-18 0.00 0.00 0.00 0.00
BH-3605 Subm R1 warranty mgmt plan 1 25-May-18 25-May-18 2,400.00 2,400.00 0.00 0.00

0002 - Groundwater Collection System0002 - Groundwater Collection System 516 19-Sep-17 02-Oct-19 4,169,942.91 208,548.18 3,921,161.80 40,232.93

0003 - Mobilization and Demobilization0003 - Mobilization and Demobilization 920 06-Apr-17 19-Nov-20 708,227.21 23,400.00 668,247.87 16,579.34

0004 - Soil Bentonite Cutoff Wall0004 - Soil Bentonite Cutoff Wall 617 06-Apr-17 11-Sep-19 5,792,988.60 862,765.77 3,304,062.83 1,626,160.00

0005 - Central Treatment Plant Upgrades0005 - Central Treatment Plant Upgrades 540 05-Jun-17 23-Jul-19 21,574,596.05 114,344.66 20,973,182.81 487,068.58

0006 - Sludge Impoundment0006 - Sludge Impoundment 403 06-Apr-17 09-Nov-18 5,446,924.89 186,351.18 4,041,193.52 1,219,380.19

0007 - Transition of Central Treatment Plant from Existing Operator0007 - Transition of Central Treatment Plant from Existing Operator63 02-Feb-17 02-May-17 56,681.57 46,290.06 0.00 10,391.51

Transition of Central Treatment Plant from Existing OperatorTransition of Central Treatment Plant from Existing Operator 63 02-Feb-17 02-May-17 56,681.57 46,290.06 0.00 10,391.51
BH-2250 Transition of central treatment plant and mine water collection system from the existing operator to contractor17 10-Apr-17 02-May-17 0.00 0.00 0.00 0.00
BH-2255 Submit Notice of Transition Complete 1 02-May-17 02-May-17 29,317.09 18,925.58 0.00 10,391.51
Activity Hazard Analysis (AHA) - O&MActivity Hazard Analysis (AHA) - O&M 38 06-Mar-17 26-Apr-17 4,759.04 4,759.04 0.00 0.00
BH-8805 Prepare AHA CTP O&M 15 06-Mar-17 24-Mar-17 0.00 0.00 0.00 0.00
BH-8810 Submit AHA CTP O&M 1 27-Mar-17 27-Mar-17 4,759.04 4,759.04 0.00 0.00
BH-8815 Govt Revw AHA CTP O&M 30 28-Mar-17 26-Apr-17 0.00 0.00 0.00 0.00

Accident Prevention Plan (APP) - O&MAccident Prevention Plan (APP) - O&M 38 06-Mar-17 26-Apr-17 4,759.04 4,759.04 0.00 0.00
BH-8820 Prepare APP CTP O&M 15 06-Mar-17 24-Mar-17 0.00 0.00 0.00 0.00
BH-8825 Submit APP CTP O&M 1 27-Mar-17 27-Mar-17 4,759.04 4,759.04 0.00 0.00
BH-8830 Govt Revw APP CTP O&M 30 28-Mar-17 26-Apr-17 0.00 0.00 0.00 0.00

Site Safety and Health Plan (SSHP) - O&MSite Safety and Health Plan (SSHP) - O&M 38 06-Mar-17 26-Apr-17 4,759.04 4,759.04 0.00 0.00
BH-8835 Prepare SSHP CTP O&M 15 06-Mar-17 24-Mar-17 0.00 0.00 0.00 0.00
BH-8840 Submit SSHP CTP O&M 1 27-Mar-17 27-Mar-17 4,759.04 4,759.04 0.00 0.00
BH-8845 Govt Revw SSHP CTP O&M 30 28-Mar-17 26-Apr-17 0.00 0.00 0.00 0.00

Contractor Quality Control (CQC) Plan - O&MContractor Quality Control (CQC) Plan - O&M 63 02-Feb-17 02-May-17 13,087.36 13,087.36 0.00 0.00
BH-8850 Prepare CQC CTP O&M 36 02-Feb-17 24-Mar-17 0.00 0.00 0.00 0.00
BH-8855 Submit CQC CTP O&M 1 24-Mar-17 24-Mar-17 10,707.84 10,707.84 0.00 0.00
BH-8860 Govt Revw CQC CTP O&M 30 25-Mar-17 23-Apr-17 0.00 0.00 0.00 0.00
BH-8865 Resp to Comment CTP O&M 3 24-Apr-17 26-Apr-17 0.00 0.00 0.00 0.00
BH-8870 Subm Resp CQC CTP O&M 1 27-Apr-17 27-Apr-17 1,189.76 1,189.76 0.00 0.00
BH-8875 Prep R1 CQC - CTP O&M 3 28-Apr-17 02-May-17 0.00 0.00 0.00 0.00
BH-8880 Subm R1 CQC - CTP O&M 1 02-May-17 02-May-17 1,189.76 1,189.76 0.00 0.00

0008 - Interim Operations0008 - Interim Operations 760 03-May-17 29-Apr-20 2,204,070.51 0.00 2,204,070.51 0.00

Interim OperationsInterim Operations 760 03-May-17 29-Apr-20 2,204,070.51 0.00 2,204,070.51 0.00
BH-1570 Year 1 Interim ops - exist CTP 251 03-May-17 02-May-18 734,690.17 0.00 734,690.17 0.00
BH-1580 Year 2 Interim ops - exist CTP 253 03-May-18 02-May-19 734,690.17 0.00 734,690.17 0.00
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BH-1590 Year 3 Interim ops - exist CTP 256 03-May-19 29-Apr-20 734,690.17 0.00 734,690.17 0.00

0009 - Commissioning0009 - Commissioning 733 04-Dec-17 20-Oct-20 200,262.69 162,868.41 0.00 37,394.28

SubmittalsSubmittals 593 04-Dec-17 01-Apr-20 17,500.00 17,500.00 0.00 0.00
BH-4760 Prep Filter FAT plans 22 04-Dec-17 04-Jan-18 0.00 0.00 0.00 0.00
BH-4770 Prep construction accept plans 22 04-Dec-17 04-Jan-18 0.00 0.00 0.00 0.00
BH-4780 Prep eqmt & systm test plans 22 04-Dec-17 04-Jan-18 0.00 0.00 0.00 0.00
BH-4790 Prep facility testing plan 22 04-Dec-17 04-Jan-18 0.00 0.00 0.00 0.00
BH-4800 Prep peak capacity and thickener rake torque test plan 22 04-Dec-17 04-Jan-18 0.00 0.00 0.00 0.00
BH-4850 Prep factory accept testing plans 22 04-Dec-17 04-Jan-18 0.00 0.00 0.00 0.00
BH-4860 Prep O&M plan 22 04-Dec-17 04-Jan-18 0.00 0.00 0.00 0.00
BH-4765 Subm filter FAT plans 1 04-Jan-18 04-Jan-18 400.00 400.00 0.00 0.00
BH-4775 Subm construction accept plans 1 04-Jan-18 04-Jan-18 3,000.00 3,000.00 0.00 0.00
BH-4785 Subm equipment testing and systems testing plans 1 04-Jan-18 04-Jan-18 2,400.00 2,400.00 0.00 0.00
BH-4795 Subm facility testing plan 1 04-Jan-18 04-Jan-18 1,600.00 1,600.00 0.00 0.00
BH-4805 Subm peak capacity and thickener rake torque test plan 1 04-Jan-18 04-Jan-18 800.00 800.00 0.00 0.00
BH-4855 Subm System FAT plans 1 04-Jan-18 04-Jan-18 800.00 800.00 0.00 0.00
BH-4865 Subm O&M plan 1 04-Jan-18 04-Jan-18 3,200.00 3,200.00 0.00 0.00
BH-4810 Provide date of FAT testing to Govt 1 18-Apr-18 18-Apr-18 0.00 0.00 0.00 0.00
BH-4830 Provide list of equipment to undergo FAT 1 18-May-18 18-May-18 400.00 400.00 0.00 0.00
BH-4825 Equipment suppliers to provide certificates of proper installation 1 28-May-19 28-May-19 800.00 800.00 0.00 0.00
BH-4090 Provide notice to Govt of accept testing 1 19-Dec-19 19-Dec-19 100.00 100.00 0.00 0.00
BH-4840 Prep accept test report 1 01-Apr-20 01-Apr-20 0.00 0.00 0.00 0.00
BH-4845 Subm accept test report 1 01-Apr-20 01-Apr-20 4,000.00 4,000.00 0.00 0.00

CommissioningCommissioning 617 21-May-18 20-Oct-20 182,762.69 145,368.41 0.00 37,394.28
BH-CM-5000 FactAccTest of filters 5 21-May-18 25-May-18 0.00 0.00 0.00 0.00
BH-CM-5010 Sludge Impound Commiss/Training (CAT/EST) 2 14-Sep-18 17-Sep-18 0.00 0.00 0.00 0.00
BH-CM-5040 Commission reactor tanks and thickener (CAT/EST) 10 14-Nov-18 28-Nov-18 0.00 0.00 0.00 0.00
BH-CM-5050 Commissioning of pressure filters (CAT/EST) 10 29-Nov-18 12-Dec-18 0.00 0.00 0.00 0.00
BH-CM-5060 Thickener Rake Torque Test 2 14-Jan-19 15-Jan-19 0.00 0.00 0.00 0.00
BH-CM-5070 Shutdown GWCS for transient combined flow test 2 22-Aug-19 23-Aug-19 0.00 0.00 0.00 0.00
BH-CM-5020 Hydraulic test - individual wells (12) 24 31-Jul-19 02-Sep-19 71,653.85 55,417.63 0.00 16,236.22
BH-CM-5030 Groundwater System Commissioning/Training (CAT/EST) 10 03-Sep-19 16-Sep-19 0.00 0.00 0.00 0.00
BH-CM-5080 Prfrm Well transient combined flow test 7 01-Oct-19 09-Oct-19 30,995.67 26,637.22 0.00 4,358.45
BH-CM-5090 Compensating Groundwater Extraction Wells Tests 20 10-Oct-19 06-Nov-19 26,145.36 24,773.73 0.00 1,371.63
BH-CM-5100 Peak Capacity Testing 2 07-Nov-19 08-Nov-19 0.00 0.00 0.00 0.00
BH-CM-5110 DDC system training 2 11-Nov-19 12-Nov-19 0.00 0.00 0.00 0.00
BH-CM-5120 System Startup and Shakedown 15 13-Nov-19 03-Dec-19 26,281.13 15,812.02 0.00 10,469.11
BH-CM-5125 Final Testing & Commissioning 22 04-Dec-19 03-Jan-20 0.00 0.00 0.00 0.00
BH-CM-5150 Pumping well steady-state all well test 2 18-Feb-20 19-Feb-20 27,686.68 22,727.81 0.00 4,958.87
BH-CM-5160 High flow/high strength testing 2 20-Feb-20 21-Feb-20 0.00 0.00 0.00 0.00
BH-CM-5130 Acceptance Testing 60 06-Jan-20 31-Mar-20 0.00 0.00 0.00 0.00
BH-CM-5140 Certification - proper operation 1 01-Apr-20 01-Apr-20 0.00 0.00 0.00 0.00
BH-CM-5170 Prep & Subm TAB documentation for testing, adjusting, balancing and commissioning30 08-Sep-20 20-Oct-20 0.00 0.00 0.00 0.00

0010 - 1-Year Operation and Maintenance Period0010 - 1-Year Operation and Maintenance Period 254 30-Apr-20 29-Apr-21 836,598.61 0.00 836,598.61 0.00

1-Year Operation and Maintenance Period1-Year Operation and Maintenance Period 254 30-Apr-20 29-Apr-21 836,598.61 0.00 836,598.61 0.00
BH-1560 1 Year O&M Period 254 30-Apr-20 29-Apr-21 0.00 0.00 0.00 0.00
BH-4990 Performance Guarantee (1 Year) 254 30-Apr-20 29-Apr-21 0.00 0.00 0.00 0.00
BH-1565 Submit Monthly O&M Report 235 28-May-20 29-Apr-21 836,598.61 0.00 836,598.61 0.00

0011 - Ground Water Flow Model Calibration and Groundwater Collection System Optimization0011 - Ground Water Flow Model Calibration and Groundwater Collection System Optimization927 10-Apr-17 03-Dec-20 358,384.34 357,171.57 1,212.77 0.00

0011A - Ground Water Flow Model Calibration0011A - Ground Water Flow Model Calibration 847 10-Apr-17 07-Aug-20 296,671.02 295,458.25 1,212.77 0.00
BH-2180 Convert existing MicroFEM model to MODFLOW & update through 201547 10-Apr-17 14-Jun-17 44,105.03 44,105.03 0.00 0.00
BH-2020 Prep draft well testing and groundwater modeling work plan 20 15-Jun-17 13-Jul-17 0.00 0.00 0.00 0.00
BH-2025 Subm draft well testing and groundwater modeling work plan 1 13-Jul-17 13-Jul-17 22,739.12 21,526.35 1,212.77 0.00
BH-2200 Prep resp to Well Test comments 15 14-Aug-17 01-Sep-17 0.00 0.00 0.00 0.00
BH-2205 Subm resp to Well Test comments 1 01-Sep-17 01-Sep-17 5,966.11 5,966.11 0.00 0.00
BH-2210 Prep final well testing and groundwater modeling work plan 5 05-Sep-17 11-Sep-17 0.00 0.00 0.00 0.00
BH-2215 Subm final well testing and groundwater modeling work plan 1 11-Sep-17 11-Sep-17 3,622.85 3,622.85 0.00 0.00
BH-2182 Analysis of hydraulic individual tests (12) 20 03-Sep-19 30-Sep-19 25,803.12 25,803.12 0.00 0.00
BH-2090 Update model and simulate individual well tests 24 01-Oct-19 01-Nov-19 30,970.38 30,970.38 0.00 0.00

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M
2017 2018 2019 2020 2021

Bunker Hill Central Treatment Plant Upgrd Initial R0

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 8 of 10

22-Mar-17 16:35



Activity ID Activity Name Orig Dur Start Finish Budgeted Total
Cost

Budgeted
Labor Cost

Subcontractor
Cost

ODC/Travel
Cost

BH-3110 Analysis of transient and compensating groundwater extraction well tests10 07-Nov-19 20-Nov-19 0.00 0.00 0.00 0.00
BH-2470 Simulate and optimize combined flow from all wells 20 04-Nov-19 29-Nov-19 30,970.38 30,970.38 0.00 0.00
BH-2230 Prep updated model calibration report based on individual well tests20 02-Dec-19 27-Dec-19 0.00 0.00 0.00 0.00
BH-2235 Subm updated model calibration report based on individual well tests1 27-Dec-19 27-Dec-19 24,637.27 24,637.27 0.00 0.00
BH-7500 Prep resp to calibrat comments 15 31-Jan-20 21-Feb-20 0.00 0.00 0.00 0.00
BH-7505 Subm resp to Calibration comments 1 21-Feb-20 21-Feb-20 5,966.11 5,966.11 0.00 0.00
BH-7510 Prep final calibration report based on individual well tests 5 24-Feb-20 28-Feb-20 0.00 0.00 0.00 0.00
BH-7515 Subm final calibration report based on individual well tests 1 28-Feb-20 28-Feb-20 2,987.60 2,987.60 0.00 0.00
BH-7750 Analysis of Steady State combined flow test 12 30-Mar-20 14-Apr-20 0.00 0.00 0.00 0.00
BH-2240 Update model and simulate transient combined flow test 12 15-Apr-20 30-Apr-20 18,068.82 18,068.82 0.00 0.00
BH-2030 Prep draft transient combined flow test report 10 01-May-20 14-May-20 0.00 0.00 0.00 0.00
BH-2035 Subm draft transient combined flow test report 1 14-May-20 14-May-20 9,501.27 9,501.27 0.00 0.00
BH-3080 Update model and simulate/optimize compensating groundwater extraction wells tests20 01-May-20 29-May-20 30,970.38 30,970.38 0.00 0.00
BH-3100 Prep draft compensating groundwater extraction wells tests report10 01-Jun-20 12-Jun-20 0.00 0.00 0.00 0.00
BH-3105 Subm draft compensating groundwater extraction wells tests report1 12-Jun-20 12-Jun-20 23,366.76 23,366.76 0.00 0.00
BH-7540 Prep resp to drft transient comments combined flow test report 15 15-Jun-20 06-Jul-20 0.00 0.00 0.00 0.00
BH-7545 Subm resp to Flow Test comments draft transient combined flow test report1 06-Jul-20 06-Jul-20 5,689.76 5,689.76 0.00 0.00
BH-7550 Prep & Subm transient flow test report 5 07-Jul-20 13-Jul-20 0.00 0.00 0.00 0.00
BH-7555 Subm final transient combined flow test report 1 13-Jul-20 13-Jul-20 2,987.60 2,987.60 0.00 0.00
BH-7580 Prep resp to drft grndwtr comments compensating groundwater extraction wells tests report15 13-Jul-20 31-Jul-20 0.00 0.00 0.00 0.00
BH-7585 Subm resp to GWEW comments draft compensating groundwater extraction wells tests report1 31-Jul-20 31-Jul-20 5,966.11 5,966.11 0.00 0.00
BH-7590 Prep final compensating groundwater extraction wells tests report5 03-Aug-20 07-Aug-20 0.00 0.00 0.00 0.00
BH-7595 Subm final compensating groundwater extraction wells tests report1 07-Aug-20 07-Aug-20 2,352.35 2,352.35 0.00 0.00

0011B - Groundwater Collection System Optimization0011B - Groundwater Collection System Optimization 129 01-Jun-20 03-Dec-20 61,713.32 61,713.32 0.00 0.00
BH-2060 Prep draft predicted groundwater flow for remedy performance evaluation17 01-Jun-20 23-Jun-20 0.00 0.00 0.00 0.00
BH-2065 Subm draft predicted groundwater flow for remedy performance evaluation1 24-Jun-20 24-Jun-20 21,958.69 21,958.69 0.00 0.00
BH-7620 Prep resp to Grndwtr comments 10 27-Jul-20 07-Aug-20 0.00 0.00 0.00 0.00
BH-7625 Subm resp to Grndwtr comments 1 07-Aug-20 07-Aug-20 5,928.97 5,928.97 0.00 0.00
BH-7630 Prep & Subm predicted grndwtr flow for remedy performance evaluation10 10-Aug-20 21-Aug-20 0.00 0.00 0.00 0.00
BH-7635 Subm final predicted groundwater flow for remedy performance evaluation1 21-Aug-20 21-Aug-20 2,337.70 2,337.70 0.00 0.00
BH-2050 Prep draft GWCS long-term maximum allowable groundwater elevation targets20 21-Sep-20 19-Oct-20 0.00 0.00 0.00 0.00
BH-2055 Subm draft GWCS long-term maximum allowable groundwater elevation targets1 19-Oct-20 19-Oct-20 21,958.69 21,958.69 0.00 0.00
BH-7660 Prep resp to GWCS comments 5 19-Nov-20 25-Nov-20 0.00 0.00 0.00 0.00
BH-7665 Subm resp to GWCS comments 1 25-Nov-20 25-Nov-20 5,928.97 5,928.97 0.00 0.00
BH-7670 Prep final GWCS long-term maximum allowable groundwater elevation targets5 27-Nov-20 03-Dec-20 0.00 0.00 0.00 0.00
BH-7675 Subm final GWCS long-term maximum allowable groundwater elevation targets1 03-Dec-20 03-Dec-20 3,600.30 3,600.30 0.00 0.00

0012 - Training and Transition of Facility to Follow-on Operator0012 - Training and Transition of Facility to Follow-on Operator120 10-Nov-20 29-Apr-21 17,984.64 0.00 17,984.64 0.00

Training and Transition of Facility to Follow-on OperatorTraining and Transition of Facility to Follow-on Operator 120 10-Nov-20 29-Apr-21 17,984.64 0.00 17,984.64 0.00
BH-2380 Training and transition of facility to follow-on operator 120 10-Nov-20 29-Apr-21 0.00 0.00 0.00 0.00
BH-2385 Submit Notice of Training Complete 1 29-Apr-21 29-Apr-21 17,984.64 0.00 17,984.64 0.00

0013 - As-Built Drawings and Specifications0013 - As-Built Drawings and Specifications 1069 14-Feb-17 29-Apr-21 57,446.17 16,769.90 40,676.27 0.00

Working Record FilesWorking Record Files 20 15-Jan-21 11-Feb-21 32,541.02 0.00 32,541.02 0.00
BH-2270 Prep all working record files and drawings 20 15-Jan-21 11-Feb-21 0.00 0.00 0.00 0.00
BH-2275 Subm all working record files and drawings 1 11-Feb-21 11-Feb-21 32,541.02 0.00 32,541.02 0.00

As-Built Record of Equipment and MaterialsAs-Built Record of Equipment and Materials 944 14-Feb-17 02-Nov-20 16,769.90 16,769.90 0.00 0.00
BH-2320 Prep record of equipment and materials used on the project 20 14-Feb-17 14-Mar-17 0.00 0.00 0.00 0.00
BH-2325 Subm record of equipment and materials used on the project 1 14-Mar-17 14-Mar-17 12,803.42 12,803.42 0.00 0.00
BH-2340 Prep revised record of equipment and materials used 3 29-Oct-20 02-Nov-20 0.00 0.00 0.00 0.00
BH-2345 Subm revised record of equipment and materials used 1 02-Nov-20 02-Nov-20 3,966.48 3,966.48 0.00 0.00

Working As-Built PrintsWorking As-Built Prints 51 02-Apr-20 12-Jun-20 8,135.25 0.00 8,135.25 0.00
BH-3510 Prep working as-built prints 20 02-Apr-20 29-Apr-20 0.00 0.00 0.00 0.00
BH-3515 Subm working as-built prints 1 29-Apr-20 29-Apr-20 4,881.15 0.00 4,881.15 0.00
BH-3530 Prep revised working as-built prints 10 01-Jun-20 12-Jun-20 0.00 0.00 0.00 0.00
BH-3535 Subm revised working as-built prints 1 12-Jun-20 12-Jun-20 3,254.10 0.00 3,254.10 0.00

Record BIM/CIM Models and CAD DrawingsRecord BIM/CIM Models and CAD Drawings 51 30-Apr-20 13-Jul-20 0.00 0.00 0.00 0.00
BH-2260 Prep final CAD record drawings 20 30-Apr-20 28-May-20 0.00 0.00 0.00 0.00
BH-2265 Subm final CAD record drawings 1 28-May-20 28-May-20 0.00 0.00 0.00 0.00
BH-2310 Prep revised final CAD record drawings 10 29-Jun-20 13-Jul-20 0.00 0.00 0.00 0.00
BH-2315 Subm revised final CAD record drawings 1 13-Jul-20 13-Jul-20 0.00 0.00 0.00 0.00
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Final Approved Shop DrawingsFinal Approved Shop Drawings 22 31-Mar-21 29-Apr-21 0.00 0.00 0.00 0.00
BH-3550 Prep final approved shop drawings 22 31-Mar-21 29-Apr-21 0.00 0.00 0.00 0.00
BH-3555 Subm final approved shop drawings 1 29-Apr-21 29-Apr-21 0.00 0.00 0.00 0.00

Construction Contract SpecificationsConstruction Contract Specifications 22 31-Mar-21 29-Apr-21 0.00 0.00 0.00 0.00
BH-3560 Prep final record (as-built) construction contract specifications 22 31-Mar-21 29-Apr-21 0.00 0.00 0.00 0.00
BH-3565 Subm final record (as-built) construction contract specifications 1 29-Apr-21 29-Apr-21 0.00 0.00 0.00 0.00

Real Property EquipmentReal Property Equipment 22 31-Mar-21 29-Apr-21 0.00 0.00 0.00 0.00
BH-3570 Prep EQUIPMENT-IN-PLACE LIST 22 31-Mar-21 29-Apr-21 0.00 0.00 0.00 0.00
BH-3575 Subm EQUIPMENT-IN-PLACE LIST 1 29-Apr-21 29-Apr-21 0.00 0.00 0.00 0.00

0014 - Operation and Maintenance Program0014 - Operation and Maintenance Program 951 03-Aug-17 30-Apr-21 129,634.78 70,410.12 59,224.66 0.00

Operation and Maintenance ProgramOperation and Maintenance Program 951 03-Aug-17 30-Apr-21 129,634.78 70,410.12 59,224.66 0.00
BH-2350 Prep init Op & Maint data package 5 43 03-Aug-17 03-Oct-17 0.00 0.00 0.00 0.00
BH-2355 Subm initial Op & Maint data package 5 1 03-Oct-17 03-Oct-17 64,817.39 35,205.06 29,612.33 0.00
BH-2370 Prep final Op & Maint data package 5 22 03-Nov-17 07-Dec-17 0.00 0.00 0.00 0.00
BH-2375 Subm final Op & Maint data package 5 1 07-Dec-17 07-Dec-17 38,890.44 21,123.04 17,767.40 0.00
BH-3140 Attend pre-construction warranty conference 1 29-Apr-20 29-Apr-20 0.00 0.00 0.00 0.00
BH-3130 Warranty of Construction (1 year) 255 30-Apr-20 30-Apr-21 25,926.95 14,082.02 11,844.93 0.00

0015 - Hydrated Lime0015 - Hydrated Lime 1014 03-May-17 29-Apr-21 1,847,996.02 0.00 336,701.40 1,511,294.62

Hydrated LimeHydrated Lime 1014 03-May-17 29-Apr-21 1,847,996.02 0.00 336,701.40 1,511,294.62
BH-7380 Hydrated Lime 2017 168 03-May-17 03-Jan-18 302,007.16 0.00 55,025.13 246,982.03
BH-7390 Hydrated Lime 2018 251 04-Jan-18 03-Jan-19 451,213.03 0.00 82,210.17 369,002.86
BH-7400 Hydrated Lime 2019 260 04-Jan-19 03-Jan-20 467,391.98 0.00 85,157.94 382,234.04
BH-7410 Hydrated Lime 2020 252 06-Jan-20 04-Jan-21 453,010.69 0.00 82,537.70 370,472.99
BH-7880 Hydrated Lime 2021 83 05-Jan-21 29-Apr-21 174,373.16 0.00 31,770.46 142,602.70

0016 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair0016 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 100,000.00 0.00 100,000.00 0.00

Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency RepairReimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 100,000.00 0.00 100,000.00 0.00
BH-7740 CLIN0016 Reimburs Corrective Maint/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 100,000.00 0.00 100,000.00 0.00

Option ItemsOption Items 564 07-Feb-19 20-Apr-21 249,323.00 0.00 249,323.00 0.00

0017 - Principal Threat Material0017 - Principal Threat Material 124 07-Feb-19 30-Jul-19 59,223.00 0.00 59,223.00 0.00
BH-7760 Principal Threat Material 124 07-Feb-19 30-Jul-19 59,223.00 0.00 59,223.00 0.00

0018 - Additional Square Footage for SBCW using Conventional Method0018 - Additional Square Footage for SBCW using Conventional Method124 07-Feb-19 30-Jul-19 90,100.00 0.00 90,100.00 0.00
BH-7770 Additional Square Footage for SBCW using Conventional Method124 07-Feb-19 30-Jul-19 90,100.00 0.00 90,100.00 0.00

0019 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair0019 - Reimbursable Corrective Maintenance/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 100,000.00 0.00 100,000.00 0.00
BH-7780 CLIN0019 Reimburs Corrective Maint/Repair Costs & On-Call Maintenance and Emergency Repair257 16-Apr-20 20-Apr-21 100,000.00 0.00 100,000.00 0.00
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